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Fort Lee BRAC05 Active Projects

Project FY Contract Amt (000) Phase
SCOE HQ 07 49,621$                      Construction
Logistics University 07 110,972$                    Construction
TA-5 Clearing and Grading 07 11,463$                      Construction
TA-5 Infrastructure/Roads/Bridges 07 44,160$                      Construction
Soldier Support Center 08 22,952$                      Construction
TSED 08 46,807$                      Construction
North Range Facilities 08 30,992$                      Construction
Dining Facility 08 29,854$                      Construction
Barracks Complex Phase 1 08 119,539$                    Construction
TA-5 Central Campus (5 Bldgs) 08 196,500$                    Construction
DECA HQ Addition 08 21,292$                      Construction
DOIM Servers 08 5,811$                        Construction
DPWL 08 4,492$                        Construction
AF/Navy Student Dormitory 08 43,000$                      Construction
AF/Navy DFAC 08 7,800$                        Construction

Current Programming
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Project FY PA (000) Phase
DS/GS Maintenance 09 12,000$            Construction
Ready Magazines 09 3,000$              Construction
HAZMART 09 1,200$              Target Award Apr 09
SCOE Warrior Training 09 12,000$            Target Award Mar 09
Central Campus (6th) 09 37,000$            Target Award Sep 09
Barracks Complex Phase 2 09 119,000$          Target Award Mar 09
Mifflin Hall Demolition 09 2,000$              Target Award FY11
Transportation School 09 9,000$              Target Award Jun 09
Troop Med/Dental Clinic 10 20,000$            Target Award Oct 09
CSS Phase 3 (Edgewood/Redstone) 10 121,000$          Target Award May 09
USMC Training Facilities 10 25,000$            Target Award Oct 09

Current Programming

Fort Lee BRAC05 Active Projects
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Project FY PA (000) Phase
AF Trans Mgmnt School 09 16,500$            Construction
AF/Navy Culinary School 09 17,000$            Construction
AF/Navy HQ (2300) 10 1,200$              Target Award Oct 09
DCMA Renovate Bldg 10500 10 23,000$            Target Award Jan 10

Current Programming

Fort Lee BRAC05  Active Projects
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TA-5 “Ordnance Land”TA-5 “Ordnance Land”
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“Ordnance Land” Underway

2008/03/20

“Ordnance Land” Underway
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“Ordnance Land” Underway
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“Ordnance Land” Underway“Ordnance Land” Underway
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FY09 BRAC ProgramAmerican Recovery and Reinvestment ACT
• CDC at Eustis:  $8,000,000

• Housing at Radford:  $1,000,000

– Both D-B

• Shoreline Protection:  Fort Story

• Roadwork:  Fort Lee

• USACE will feed CW Program to 
www.recovery.gov
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FY09 BRAC Program
• CSS Phase 1 and 2, Fort Lee,  PA:  $202M;  

– Barracks ($112M):  Solicitation Closed;  Award Mar 09

– Central Campus C2 ($34M): Advertise D-BB  May 09;  Award Sep 09

– Transportation School ($10M): Advertise D-BB Apr 09; Award July 09

• (BCA) CSS Phase 3, Fort Lee, PA:  $175M

– C6,7,9,10 ($108M) Phase 2 Proposals due 15 Apr 09;  Award May 09

– Munitions/EOD ($30M):  Advertise May 09; Award: Aug 09

– TASP ($2.5M):  Advertise Jun 09; Award: Aug 09

– Central Issue Facility ($10M):  Advertise Aug 09; Award: Nov 09

FY09 Remaining BRAC Program
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FY09 BRAC Program
• SCOE Warrior Training Facilities, Fort Lee/AP 

Hill, PA:  $12M;  
– Advertise (Fort Lee):  15 Nov 08;  Award Mar 09;  

– Advertise (Fort AP Hill) Mar 09;  Award June 09

FY09 Remaining BRAC Program
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FY09 MILCON Program• TEMF, Fort Eustis,  PA: $15M;   Advertise 30 Nov 08;  Award Mar 09 
(Norfolk Solicitation)

• Battalion Training Complex, Fort Lee;  PA:  $90M;  Advertise:  Oct 08;  
Award:  Mar 09.  (Fort Worth Solicitation)

• Company Operations Facilities, Fort Eustis;  PA:  $17M;  Advertise:  
Feb 09;  Award Apr 09.  (Norfolk Solicitation, Savannah MATOC)

• Training Support Center, Fort Eustis; PA:  $13M;  Advertise:  Jun 09;  
Award:  Aug 09

• Vehicle Paint Facility, Fort Eustis;  PA:  $3.9M; Advertise:  Apr 09;  
Award:  Jun 09

• Multipurpose Machine Gun Range, Fort Pickett; PA:  $2.5M;  
Advertise: Jun 09;  Award:  Sep 09

• MCON P-879 Channel Deepening in the Elizabeth River;  PA:  $45M;  
Advertise:  Aug 09;  Award:  Sep 09

FY09 BRAC Program
FY09 Remaining MCA Program
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FY09 MILCON Program• Child Development Center, Langley,  $5M;   Advertise Jun 09;  Award 
Sep 09 (Norfolk Solicitation)

• Fire Station, Radford AAP,  $4M;  Advertise Jun 09;  Award Sep 09 
(Norfolk Solicitation)

FY09 BRAC Program
FY09 Other Program
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FY10 Program BRAC
• (BCA) Troop Medical Clinic, Fort Lee: $18M; Advertise 

Apr 09;  Award Oct 09 

• (BCA) DCMA HQ, Fort Lee:  $21M; Advertise Sep 09;  
Award Dec 09 

• (BCA)  USMC Collocated Courses, Fort Lee:  $23M;  
Advertise Jul 09;  Award Nov 09

• (BCA)  Troop Store (AAFES Shoppette), Fort Lee:  
$1.0M;  Advertise Aug 09;  Award Dec 09

FY10 BRAC Program
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FY10 Program BRAC
• (BCA) JTF Civil Support, Fort Eustis:  $19M; Advertise 

Sep 09;  Award Dec 09 

• (BCA) IMA HQ, Fort Eustis,  $6.7M; Advertise Sep 09;  
Award Dec 09 

– (BCA) Renovation for NETCOM/ACA, Fort Eustis:  
$3.2M; Advertise Sep 09;  Award Dec 09 

– (BCA) Renovation for AAA/902MI, Fort Eustis:  
$1.6M; Advertise Sep 09;  Award Dec 09 

FY10 BRAC Program
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FY10 Program MILCON
• West & Lasalle Gate Upgrades, Langley:  $10M;  Advertise Oct 

09;  Award Dec 09 

• Artifact Storage Facility, Fort Lee:  $31M;  Advertise Oct 09;  
Award Dec 09 

• Warrior in Transition Facility, Fort Eustis:  $5M; Advertise Oct 09;  
Award Dec 09 

• SCOE EOD Field Training, Fort AP Hill:  $9M;  Advertise Oct 09; 
Award Dec 09 

• Training Support Center, Fort AP Hill:  $10M;  Advertise Oct 09;
Award Dec 09 

• Infantry Platoon Battle Course, Fort AP Hill:  $4.9M;  Advertise
Oct 09;  Award Dec 09

FY10 MILCON Program



Slide 26
BUILDING STRONGSM

Norfolk District
Centers of Standardization 

Realignment – 6 March 2006

• Huntsville Center (15)
• Physical Fitness
• Outdoor Sports Facility
• Child Development (2)
• Youth Activity Centers
• Consolidated Fire, Safety and 

Security Facility
• Fire Station
• Army Community Service Center
• Bowling Center RFP
• Hazard Material Storage
• Close Combat Tactical Trainer 
• Mil. Ops. Urban Terrain Facility
• Training Ranges
• Battle Cmd Training Ctr.
• Training Support Ctr.
• Medical Facilities

• Louisville District/LRD (2)
• Army Reserve Centers
• Operational Readiness 

Training Complex
• Ft. Worth District/SWD (5)

• Unaccompanied Enlisted 
Personnel Housing

• Basic Combat Training 
Complex/One Station Unit 
Trainee

• Advanced individual Training 
Complex

• General Purpose Warehouse
• Central Issue Warehouse

• Honolulu District/POD (2)
• Unaccompanied Officers 

Quarters
• Transient Officers Quarters
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• Mobile District/SAD (2)
• Aviation – Vertical Construction
• 4 Star HQ Facility

• Savannah District/SAD (6)
• Company Operations Facility
• Tactical Equipment Maintenance
• Brigade Operations Complex
• Brigade/ Battalion HQ: Admin
• Cmd./Control : UEy and Corps 

(UEx) HQ: Admin/Operations
• Deployment Facility

• Norfolk District/NAD (7)
• General Instructional 

Facility
• Classroom 21
• Enlisted personnel 

Dining Facility
• Mil. Entrance Processing 

Stations
• Family Housing RFP
• Information Systems 

Facility
• Criminal Investigation 

Facility

Centers of Standardization 
Realignment – 6 March 2006
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• FY07
– 8 Projects in construction

• FY08
– 10 Projects in construction (Design reviews in Progress)

• FY09
– 13 Projects to award (4 done) – USACE goal award by 30 Mar 09
– 2 transferred to Geographic District (Carson, Presidio)

• FY10
– 12 Projects in Design – RTA NLT 30 Sep

• At least 3 to be Adapt-Build (100% design – D-B-B)
• FY11

– 15 Potential projects
• FY12

– 9 Potential projects

COS Summary
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COS FY09 Contract Awards – Status Report
Scheduled FY09 Awards
PN Title Location Fac Type Contr Type Contr Awd Lock-in
59555 Jackson SOF WBR Lewis DFAC Seed 27-Feb-09 17-Mar-09
64114 AF Transp Mgt Sch Complex Lee GIB "C" Type 29-Jan-09 30-Jan-09
65286 Armor Ofcr Basic Course HQ Benning GIB T.O. 31-Mar-09 1-Apr-09
65322 General Instruction Bldg, Incr 1 Benning DFAC T.O. 1-Apr-09 31-May-09
65438 Vehicle Maint Inst Facility Benning GIB T.O. 15-Apr-09 1-May-09
68844 BDE Comb Tm Cplx-5th BCT Bks Stewart DFAC Seed 1-May-09 30-May-09
68961 IBCT #48 - Bks/Dining Facility Bliss DFAC T.O. 30-Dec-08 30-Jan-09
68962 IBCT #44 - Bks/Dining Facility Bliss DFAC T.O. 30-Dec-08 30-Jan-09
69123 Dining Facility Lee DFAC T.O. 17-Feb-09 31-Mar-09
69147 Trainee Brks Cnsldt Dining Benning DFAC T.O. 30-Jul-09 NA
69264 Trainee Barracks Sill DFAC "C" Type 22-Jun-09 12-Jun-09
69798 GWOT WIT Barracks Complex Bragg DFAC T.O. 30-Sep-08 17-Apr-09
70617 Trainee Complex Upgrade Jackson DFAC T.O. 31-Mar-09 31-Mar-09
189117* NGB Dining Facility Atterbury DFAC T.O. TBD NA

Transferred to GD 
PN Title Location Fac Type Contr Type Contr Awd Lock-in
69121 BDE Combat Tm (Lt) Cpx Carson DFAC NA 29-May-09 NA
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COS FY10 – Status Report
Scheduled FY10 Designs
PN Title Location Fac Type Type Advertise
65876 SFPC Brks and Dining Fac Bragg DFAC A-B 12-May-09
65935 Stryker BCT Complex Inc 4 Lewis DFAC A-B
67522 CSS Ph2 Inc3 Lee GIB D-B 30-Sep-09
67792 SCOE Ph3 Lee GIB D-B 27-Feb-09
68039 Gen'l Instruction Complex Inc 2 Benning DFAC A-B 30-Jan-09
69150 Trainee Brks Cnsldt Dining Benning DFAC A-B 30-Sep-09
69151 Consolidated Dining Facility Benning DFAC A-B 30-Sep-09
69417 Training Bks Cnsldt Dining Jackson DFAC A-B 22-Sep-09
70026 Classroom & BN Dining Fac - 2 Benning DFAC A-B 19-Aug-09
70027 Classroom & BN Dining Fac - 2 Benning DFAC A-B 30-Sep-09
72322 Brks Incr 1 Benning DFAC A-B 30-Sep-09
72523 Barracks AIT Leonard Wood DFAC A-B 28-Aug-09

Transferred to GD 
60285 Gen Ins Fac VII Presidio GIB 1-Jun-09
64221 Add/Alter Space C / MWR Acad Sam Houston GIB 1-Sep-09
69663 88M Facilities Leonard Wood GIB 17-Sep-09
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NAO COS 
Status of Standards/Standard Designs

• Enlisted Personnel Dining Facilities (722-10)
– Trainee DFACs – Standard approved Jan 08; Standard Design approved 

Feb 07
– Standard for OPERATIONAL READINESS TRAINING COMPLEX 

(ORTC)  DFACs – approved Mar 05; Standard Design approved Mar 05
– Permanent Party DFACs – Standard scheduled Jun 09; Standard Design 

approved Jan 08
• GIB – Criteria only – “Kit of Parts” - Standard/Standard Design 

approvded Sep 08
• Classroom XXI – contained in GIB standard – same as above
• Information Systems Facilities - old standard under revision
• Criminal Investigation Facilities – old standard under revision 
• Military Entrance Processing Stations – Standard/Standard Design 

approved Apr 05
• Army Family Housing Construction – Criteria pending approval Apr 09
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COS 
Dining Facility Floor Plans
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500500--Person Permanent Party DFACPerson Permanent Party DFAC
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800800--Person Permanent Party DFACPerson Permanent Party DFAC
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13001300--Person Permanent Party DFACPerson Permanent Party DFAC
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13001300--Person Trainee DFACPerson Trainee DFAC
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26002600--Person Trainee DFAC Person Trainee DFAC –– 11--StoryStory
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26002600--Person Trainee DFAC Person Trainee DFAC –– 22--StoryStory
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720720--Person ORTC DFACPerson ORTC DFAC
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14281428--Person ORTC DFACPerson ORTC DFAC
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Norfolk District 
MATOC Pool

GROUP CONTRACTOR CONTRACT 
NUMBER

AMOUNT 
AVAILABLE AWARD DATE OPTION 

PERIOD
SDV Ironbridge Constr $50,000,000 Awarded

Veterans Constr $50,000,000 Not Yet
Leebcor %08-D-0077 $43,000,000 Awarded Base

8(a) AMC $50,000,000 Not Yet
Ortega $50,000,000 Not Yet
Homeland Contr %08-D-0070 $47,000,000 Awarded Base

Unrestricted-Pool 2
Balfour Beatty %08-D-0025 $3,000,000 Awarded Base
Hensel Phelps %08-D-0012 $153,000,000 Awarded Base
Whiting Turner %08-D-0069 $180,000,000 Awarded Base

Unrestricted-Pool 1
Purcell %08-D-0014 $49,000,000 Awarded Base
Jordan/Versar %08-D-0056 $148,000,000 Awarded Base
Mortensen %08-D-0006 $200,000,000 Awarded Base

Hubzone Bay Electric %08-D-0032 $9,000,000 Awarded 1st Option
Rocky Hill %08-D-0011 $27,000,000 Awarded Base
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A/E Firm Contract 
Amount

Expiration 
Date

NO.  of 
Option Yrs

Current 
Option 

Capacity 
Avail

URS $50M 9/25/2010 5 3rd Option $32.2M
Clark Nexsen/CH2MHILL JV $50M 10/23/2009 5 2nd Option $37M
Black&Veatch/Berger JV $50M 1/30/2009 5 1st Option $39.9M
The Benham Companies $50M 5/15/2009 5 Base $43M
VE CSIE JV (SDV) $9M 3/4/2010 5 2nd Option $7.7M
Crawford Consulting $3M 9/14/2009 2 Base $2.8M
Schnabel Engineering $3M 9/1/2010 2 1st Option $2.7M
Lindberg & Assoc $3M 5/16/2009 2 Base $2.2M
S&ME $3M 10/1/2009 2 Base $2.8M
Knight Architects $3M 10/24/2009 2 1st Option $2.6M
Gannett Flemming $12M 9/28/2009 2 1st Option $6.5M
Ivy Architectural Inv. $3M 9/27/2009 2 1st Option $2.2M
DJG $3M 6/17/2009 2 2nd Option $600K
HSMM $3M 4/19/2009 2 2nd Option $1.5M

•New IDC Solicitations will be released 2nd QTR FY09

Norfolk District 
A-E IDC
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Norfolk District  FBO Solicitations

http://www.nao.usace.army.mil/
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Norfolk District  FY 09/10 SolicitationsProg Resp Type of 
Action

Anticipated 
Solicitation Date 

or Quarter
Description of Project or Acquisition Location

Anticipated 
Award 

Amount

Anticipated 
Proposal Due 

Date

Anticipated 
Award Date Acq. Method Solicitation 

Type Set Aside

Norfolk MIL_BRAC 30-Mar-09 SCOE Warrior Training Facilities (RFP 2) Fort AP Hill $4,000,000 15-May-09 30-Jun-09 2-Phase D-B SB

Norfolk MIL_BRAC 1-Apr-09 HAZMART Fort Lee $1,200,000 15-Mar-09 15-Apr-09 Sole Source D-B-B 8(a)

Norfolk MIL_BRAC 6-Apr-09 Renovate 2300 for Army/AF Transp. School Fort Lee $9,000,000 15-May-09 30-Jun-09 Task Order D-B-B LB MATOC
Norfolk MIL_MCA 15-Apr-09 Vehicle Paint facility Fort Eustis $3,000,000 1-Jun-09 30-Jun-09 Task Order D-B 8(a) MATOC
Norfolk MIL_BRAC 15-Apr-09 Consolidated Troop Health/Dental (CTMC) Fort Lee $18,000,000 31-Aug-09 19-Oct-09 2-Phase D-B UNR
Norfolk MIL_BRAC 7-May-09 Munitions/EOD Complex Fort Lee $24,500,000 15-Jun-09 1-Aug-09 Task Order D-B LB MATOC

Norfolk MIL BRAC 15-May-09 Central Campus C2 Fort Lee $34,000,000 15-Jul-09 1-Sep-09 1-Step DBB UNR

Norfolk MIL_MCA 1-Jun-09 Machine Gun Range Fort Pickett $2,000,000 1-Aug-09 30-Sep-09 Sole Source D-B-B 8(a)

Norfolk MIL_DWCF 1-Jun-09 Fire Station Radford $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B SDV MATOC

Norfolk NAF 1-Jun-09 Child Development Center Langley AFB $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B 8(a) MATOC

Norfolk MIL BRAC 4-Jun-09 Training Ammo Supply Point Fort Lee $2,500,000 15-Jul-09 15-Aug-09 Sole Source D-B-B 8(a)

Norfolk MIL_MCA 15-Jun-09 Training Support Center Fort Eustis $11,000,000 30-Jul-09 30-Aug-09 Task Order D-B-B 8(a) MATOC

Norfolk MIL_BRAC 1-Jul-09 Troop Medical/Dental Clinic Fort Lee $18,000,000 31-Aug-09 19-Oct-09 2-Phase D-B UNR

Norfolk MIL_MCA 1-Jul-09 Child Development Center Fort Eustis $8,000,000 15-Aug-09 30-Sep-09 2-Phase D-B 8(a)

Norfolk MIL_MCA 1-Jul-09 Family Housing Replacement Radford $1,000,000 15-Aug-09 30-Sep-09 Sole Source D-B 8(a)

Norfolk MIL_BRAC 1-Jul-09 USMC Collocated Courses Fort Lee $23,000,000 30-Aug-09 15-Oct-09 Task Order D-B LB MATOC

Norfolk MIL_MCN 15-Jul-09 Channel Deepening Navy MCON Norfolk $45,000,000 13-Sep-09 30-Sep-09 IFB D-B-B UNR

Fort Worth MIL_BRAC 1-Aug-09 Central Issue Facility Fort Lee $9,000,000 1-Oct-09 1-Nov-09 Task Order D-B LB MATOC

Norfolk MIL_BRAC 1-Sep-09 Renovate 10500 for DCMA HQ Fort Lee $21,000,000 1-Nov-09 31-Dec-09 Task Order D-B-B LB MATOC

Norfolk MIL_BRAC 15-Sep-09 Bldg 705 Renovations Fort Eustis $10,000,000 1-Nov-09 15-Dec-09 Task Order D-B-B 8(a) MATOC

Norfolk MIL_BRAC 15-Sep-09 Joint Task Force - Civil Support Fort Eustis $17,000,000 1-Nov-09 15-Dec-09 Task Order D-B-B LB MATOC

Norfolk MIL_MCA 1-Oct-09 Infantry Platoon Battle Course Fort AP Hill $4,000,000 15-Nov-09 31-Dec-09 Task Order D-B-B SDV MATOC

Norfolk MIL_MCA 1-Oct-09 SCOE EOD Training Complex Fort AP Hill $8,000,000 15-Nov-09 31-Dec-09 1-Step D-B-B SB
Norfolk MIL_MCA 1-Oct-09 Training Support Center Fort AP Hill $8,000,000 15-Nov-09 31-Dec-09 1-Step D-B-B SB
Norfolk MIL_MCA 1-Oct-09 Artifact Storage Fort Lee $27,000,000 15-Nov-09 31-Dec-09 Task Order D-B LB MATOC

Fort Worth MIL_MCA 1-Oct-09 Warrior in Transition Unit Fort Lee $5,000,000 15-Nov-09 31-Dec-09 Task Order D-B COS MATOC

Norfolk MIL_AF 1-Oct-09 LaSalle Gate Upgrades Langley AFB $8,000,000 15-Nov-09 31-Dec-09 Task Order D-B SDV MATOC

Norfolk MIL_BRAC 1-Oct-09 Bldg 661 Renovations Fort Eustis $4,000,000 15-Nov-09 31-Dec-10 Task Order D-B-B 8(a) MATOC

Fort Worth MIL_MCA Advertised AIT Complex Fort Lee $78,240,000 9-Jan-09 30-Mar-09 2-Phase D-B SEED COS MATOC

Norfolk MIL_BRAC Advertised TA-5 Barracks Phase 2 Fort Lee $112,000,000 31-Oct-08 30-Mar-09 2-Phase D-B UNR

Norfolk MIL_BRAC Advertised Central Campus Phase 2 Fort Lee $108,000,000 15-Apr-09 15-May-09 2-Phase D-B UNR

Norfolk MIL_BRAC Advertised SCOE Warrior Training Facilities (RFP1) Fort Lee $7,000,000 2-Jan-09 30-Mar-09 Task Order D-B HZ MATOC

Norfolk MIL_MCA Advertised TEMF Fort Eustis $13,000,000 15-Jan-09 31-Mar-09 2-Phase D-B UNR

Norfolk MIL_MCA Advertised Company Ops Facilities Fort Eustis $14,400,000 2-Apr-09 30-Apr-09 Task Order D-B COS MATOC
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Questions - Comments


